SECRETARIA DE DESENVOLVIMENTO URBANO E AGRARIO

f \ BR-408, KM 76, CHA DE CAPOEIRA, PAUDALHO-PE
r 4

Namasgy”

CRONOGRAMA FiSICO-FINANCEIRO

OBJETO: CONTRATAGAO DE EMPRESA DE ENGENHARIA PARA EVENTUAL NECESSIDADE DE EXECUGAO DOS SERVICOS DE MANUTENGAO CORRETIVA DE RECUPERAGAO DE PAVIMENTAGAO E DRENAGEM
DE VIAS URBANAS NO MUNICIPIO DE PAUDALHO/PE

LOCALIZAGAO: DIVERSOS LOCAIS DO MUNICIPIO DE PAUDALHO-PE

. PREGO 1°MES 2°MES 3°MES 40 MES 5°MES 6°MES
ITEM DISCRIMINAGAO % -
R$ % R$ % R$ % R$ % R$ % R$ % R$
10 SERVICOS PRELIMINARES: 5,45% 66.948,37 8,33% 5.576,80 | 8,33% 5.576,80 8,33% 5.576,80 8,33% 5.576,80 8,33% 5.576,80 8,33% 5.576,80
20 RECUPERAGAO DE PAVIMENTO: 72,19% 886.066,40 8,33% 73.809,33 | 8,33% 73.809,33 8,33% 73.809,33 8,33% 73.809,33 8,33% 73.809,33 8,33% 73.809,33
3.0 |DRENAGEM 18,40% 225.846,00 8,33% 18.812,97 | 8,33% 18.812,97 8,33% 18.812,97 8,33% 18.812,97 8,33% 18.812,97 8,33% 18.812,97
4.0 |PINTURA 3,96% 48.630,00 8,33% 4.050,88 | 8,33% 4.050,88 8,33% 4.050,88 8,33% 4.050,88 8,33% 4.050,88 8,33% 4.050,88
TOTAL 8,33% 102.249,98 | 8,33% 102.249,98 8,33% 102.249,98 8,33% 102.249,98 8,33% 102.249,98 8,33% 102.249,98
TOTAL ACUMULADO R$ 100,00% 1.227.490,77 8,33% 102.249,98 | 16,66% 204.499,96 24,99% 306.749,94 | 133,33% 408.999,92 41,65% 511.249,91 49,98% 613.499,89
SECRTAEEe 10° MES 11°MES 12°MES
R$ RS R$
1.0 ]SERVIGOS PRELIMINARES: 5,45% 66.948,37 8,33% 5576,80 | 8,33% 5.576,80 8,33% 5.576,80 8,33% 5.576,80 8,33% 5.576,80 8,37% 5.603,58
2.0 |RECUPERAGCAO DE PAVIMENTO: 72,19% 886.066,40 8,33% 73.809,33 | 8,33% 73.809,33 8,33% 73.809,33 8,33% 73.809,33 8,33% 73.809,33 8,37% 74.163,76
3.0 |DRENAGEM 18,40% 225.846,00 8,33% 18.812,97 | 8,33% 18.812,97 8,33% 18.812,97 8,33% 18.812,97 8,33% 18.812,97 8,37% 18.903,31
4.0 | PINTURA 3,96% 48.630,00 8,33% 4.050,88 | 8,33% 4.050,88 8,33% 4.050,88 8,33% 4.050,88 8,33% 4.050,88 8,37% 4.070,33
TOTAL 8,33% 102.249,98 | 8,33% 102.249,98 8,33% 102.249,98 8,33% 102.249,98 8,33% 102.249,98 8,37% 102.740,98
TOTAL ACUMULADO R$ 100,00% 1.227.490,77 58,31% 715.749,87 | 66,64% 817.999,85 74,97% 920.249,83 83,30% 1.022.499,81 91,63% 1.124.749,79 | 100,00% 1.227.490,77




