PREFEITURA MUNICIPAL DO

PAUDALH

Construindo um novo amankat

SECRETARIA DE DESENV. URBANO E AGRARIO

BR-408, KM 76, CHA DE CAPOEIRA, PAUDALHO-PE

CRONOGRAMA FISICO-FINANCEIRO

OBJETO: SERVICOS DE LIMPEZA DE CANAIS E GALERIAS EM DIVERSOS LOCAIS NO MUNICIPIO DO PAUDALHO-PE
LOCALIZAGCAO: MUNICIPIO DO PAUDALHO-PE

-y SCRIMINAGAD o PRECO TOMES 20 MES 3 MES 7° MES 5 MES 5 MES
G o RS % RS % RS % RS % RS % RS % RS
1.0 ADM|N|STRACAO 4,64% 40.496,57 8,33% 3.373,36 8,33% 3.373,36 8,33% 3.373,36 8,33% 3.373,36 8,33% 3.373,36 8,33% 3.373,36
2.0 SlNALlZAQAO 0,69% 6.045,64 8,33% 503,60 8,33% 503,60 8,33% 503,60 8,33% 503,60 8,33% 503,60 8,33% 503,60
3.0 LIMPEZA CANAIS E CANALETAS 94,67% 826.211,24 8,33% 68.823,40 8,33% 68.823,40 8,33% 68.823,40 8,33% 68.823,40 8,33% 68.823,40 8,33% 68.823,40
TOTAL 100,00% 872.753,45 8,33% 72.700,36 8,33% 72.700,36 8,33% 72.700,36 8,33% 72.700,36 8,33% 72.700,36 8,33% 72.700,36
TOTAL ACUMULADO R$ 8,33% 72.700,36 16,66% 145.400,72 24,99% 218.101,09 33,32% 290.801,45 41,65% 363.501,81 49,98% 436.202,17
-y . o PRECO 79 MES 8 MES % MES T0° MES T1oMES 120 MES
¢ 0 R$ % RS % RS % R$ % R$ % R$ % R$
1.0 ADMlNlSTRACAO 4,64% 40.496,57 8,33% 3.373,36 8,33% 3.373,36 8,33% 3.373,36 8,33% 3.373,36 8,33% 3.373,36 8,33% 3.389,56
2.0 S|NAL|ZACAO 0,69% 6.045,64 8,33% 503,60 8,33% 503,60 8,33% 503,60 8,33% 503,60 8,33% 503,60 8,33% 506,02
3.0 LIMPEZA CANAIS E CANALETAS 94,67% 826.211,24 8,33% 68.823,40 8,33% 68.823,40 8,33% 68.823,40 8,33% 68.823,40 8,33% 68.823,40 8,33% 69.153,88
TOTAL 100,00% 872.753,45 8,33% 72.700,36 8,33% 72.700,36 8,33% 72.700,36 8,33% 72.700,36 8,33% 72.700,36 8,37% 73.049,46
TOTAL ACUMULADO R$ 58,31% 508.902,54 66,64% 581.602,90 74,97% 654.303,26 83,30% 727.003,62 91,63% 799.703,99 100,00% 872.753,45

Responsavel Pelo Orgamento

Secretéario de Obras e Servigos Publicos




